LBNL FACILITIES DIVISION
BEEDLE/HALEY PROJECTS
DOE TECHNICAL PROGRESS REPORT

AS OF MONTH-END 3/31/2012

FUNDS TYPE PROJECT
STATUS

ACTIVE
ACTIVE
ACTIVE

ACTIVE

ACTIVE

ACTIVE

ACTIVE
ACTIVE

PID

WEF516
FV1007
FP1103
FPA201
FPA202
FR1119
FCA201
FCA228
FD1119
FD1121
FD1115
FDA205

PROJECT TITLE

PROJECT
STAGE

Project Manager

B62 ARRA - Phase 2 DCG  Const BB  Galvez
B62 12kV Equipment Replacement DCG  Pre-Const BB  Dovichi
B50A/B Chilled Water Crossover DCG Const KTH  Schaefer
B84 2nd/3rd Floor Lab Upgrades DCG  Planning BB McCutchan
B74 Trailers - Construction DCG A&E BB  Dovichi
B67 Boiler Replacement DCG A&E KTH  Taylor
Site Access and Security DCG  Planning KTH ~ White
B90/4th Floor Cubicles/Refresh DCG Bid & Award BB  Dovichi
B15 Optical Metrology Lab DCG A&E KTH  Schaefer
Site - Gate Access Control DCG  Bid & Award KTH ~ White
B55 - PET Scanner DCG  Close Out BB  Dovichi
B67 4206/4220 Fumehoods DCG Bid & Award KTH  Schaefer

PROJECT COMMENTS

@ Demo/Constr prep in progress; revised WAS pending
@ 24/7 temp power req'd 6 wks; co-ord w B66/67, other projects

[CM("M] SCHEDULE

@ Construction in progress; co-ordinate with Data Center shutdowns
@ A&E/Initial demo (FY12/FY13 TEC ~$6.1M)

i Contracts issued; A&E phase of Design-Build in progress

2 Engineering evaluation complete; revised estimate in progress

@ Review of FF&E design in progress

@ Bids received this week; within budget

@ O A&E in progress; const start late FY12-early FY13

@ @ Bid walk scheduled for Apr 20

@ QScanner is operational; funds for scope adds under review

@0 000

) @ Bids received; contract award in process
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2,773
1,857
796
6,066
875
1,044
200
715
1,315
900
627
425

APPROVED
FUNDING

2,773
1,857
796
885
875
1,044
200
715
1,315
900
627
425

CUM COSTS
AS OF
3/31/12

640

244
343

60
141
114
130

47
120
190

75

a4

4/18/2012
2:32 PM

PLANNED
OCCUPANCY /
COMPLETION

10/31/12
07/13/12
06/27/12
08/06/13
08/24/12
06/14/12
10/01/12
08/20/12
06/05/13
10/01/12
03/23/12
07/18/12
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